
 

Interoffice Memo 

Office of Design Policy & Support 

 
DATE: 5/27/2021   

 

FILE: P.I.# 0016985 & 532650-        

 Glynn  County / GDOT District 5 - Jesup 

 0016985: SR 25 improvements From Yacht Drive to Harry Diggers Rd -PH I  

532650-: SR 25 from Harry Diggers Rd to S of SR 99- PH II 

  

FROM: for R. Christopher Rudd, PE, State Design Policy Engineer 

 

TO: SEE DISTRIBUTION 

 

SUBJECT: APPROVED REVISED CONCEPT REPORT  

 

Attached is the approved Revised Concept Report for the above subject project. 

 

Attachment 

 

Distribution: 

 Hiral Patel, Director of Engineering 

 Joe Carpenter, Director of P3 

 Albert Shelby, Director of Program Delivery 

 Carol Comer, Director, Division of Intermodal 

 Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator 

 Matthew Markham, Deputy Director of Planning 

 Kim Nesbitt, Program Delivery Administrator 

 Bobby Hilliard, Program Control Administrator 

 Eric Duff, State Environmental Administrator  

 Donn Digamon, State Bridge Engineer  

 Andrew Heath, State Traffic Engineer 

 Angela Robinson, Financial Management Administrator  

 Erik Rohde, State Project Review Engineer 

 Patrick Allen, State Materials Engineer 

 Shajan Joseph, Assistant State Utilities Administrator 

 Eric Conklin, State Transportation Data Administrator 

  Attn:  Systems & Classification Branch  

 Benny Walden, Statewide Location Bureau Chief 

 Andy Casey, State Roadway Design Engineer  

  Attn:  Carol Bowler, Design Group Manager  

 Ed David Adams, State Safety Program Manager  

 Robert McCall, District Engineer 

 Troy Pittman, District Preconstruction Engineer 

 Dallory Rozier, District Utilities Engineer 

 Cassius Edwards, Project Manager 

 BOARD MEMBER - 1st Congressional District  
 

Dave Peters



changes consist of separation of the project 532650- along SR 25 / US 17 into two projects (PI # 
0016985: Phase I and PI # 532650-: 532650  Phase II) and removing Project 0009874 Roundabout at SR 99 / 
Grants Ferry Road.

1/28/2021

2/10/2021

X~OB

`

* Recommendations are on file  ~ OB

* Concept Report update received  5/7/2021

* Chris Raymond
for

* Donn Digamon

* Eric Duff

* Robert McCall

* Matt Markham 3/10/21

* Recommendations were also received from the following:   ~ OB
* Office of Engineering Services: Josh Taylor (3/5/21)
* District 5 Design Engineer: Jonathan Martinez (3/5/21)
* Office of Utilities: Marcela Coll (2/23/21)
* Office of Intermodal: Alan C. Hood (3/3/21)

3/2/21

2/23/21

3/8/21

2/19/21
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PLANNING, APPROVED CONCEPT, AND BACKGROUND  
 

Prepared By: Office of Planning  Date:   5/29/2019  

Project Justification Statement:   

SR 25/US 17 is a major north-south route for Glynn County, connecting the City of Brunswick to some of the county’s 

major thoroughfares, including the Torras Causeway into St. Simons Island, SR 25 Spur, and SR 99. SR 25/US 17 

also serves Glynn County as a designated Hurricane Evacuation Route. 

 

Land use adjacent to the project limits is a mixture of developed residential, commercial, and industrial, with some 

sections on the east as undeveloped marshland. Adjacent or to the west of the project is also located the Federal 

Law Enforcement Training Center (FLETC), the largest employer within Glynn County and training center for 91 

federal agencies as well as state, local and international law enforcement organizations. FLETC has approximately 

2,600 employees and trains an average of 20,000 people per year. 

 

The Brunswick MPO’s 2015-2040 Metropolitan Plan has identified SR 25/US 17 from Yacht Drive to SR 99/Grants 

Ferry Road as a prioritized project. The section of SR 25/US 17 within the project limits connects the city of Brunswick 

to the northern, developing area of the county via the current two (2) lane roadway that is functionally classified as a 

minor urban arterial. Its posted speed limit is 55 miles per hour with a limited number of right turn lanes and no left turn 

lanes. The purpose of the proposed project is to widen this corridor from two to four lanes to improve capacity and 

operations. 

 

Per GDOT’s Traffic Analysis and Data Application (TADA), this section of SR 25/US 17 experiences current (year 

2017) traffic volumes that range from 6,600 to 14,000 vehicles per day, with trucks representing four to six percent 

of total traffic. These traffic volumes represent operating conditions of Level-of-Service (LOS) "C” and "E”, respectively. 

Future (year 2040) traffic Volumes, as provided by the MPO's travel demand model, range from 7,589 to 16,098 

vehicles per day, with trucks representing three to six percent of total traffic. These values represent LOS "D" and 

"E”, respectively, which are considered unacceptable traffic conditions. 

 

There were a total of 124 crashes, 71 injuries, and three (3) fatalities on this section of SR 25/US 17 during the most 

recent three-year period that completed data is available (years 2015 to 2017). While the crash and injury rates were 

below the statewide average for similarly functionally-classified roads in Georgia during that timeframe, the fatality 

rates were above the statewide averages during the years 2015 and 2017, respectively. 

 

As shown by the future deficient LOS and above-average fatality rates, a need exists to improve the section of SR 

25/US 17 from CR 372/Yacht Drive to SR 99/Grants Ferry Road. The addition of one lane in each direction will 

improve traffic flow, decrease congestion, and should decrease crash frequency and severity. 

 

 

Crash Data 2015-2017 for SR 25/US 17 from CR 372/Yacht Drive to SR 99/Grants Ferry Road 

Year Total Injuries Fatalities 

2015 41 19 1 

2016 42 30 0 

2017 41 22 2 

 124 71 3 
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Existing conditions:  

The section of SR 25/US 17 from Yacht Road north to SR 99 is a two (2) lane roadway functionally classified as a 

minor urban arterial street. The section of SR 25/US 17 within the project limits connects the city of Brunswick to the 

northern, developing area of the county. The posted speed limit is 55 miles per hour with a limited number of right 

turn lanes and no left turn lanes. The proposed project, STP00-0009-02(092), has been identified and included in the 

Brunswick Area Transportation Study (BATS) 2040 Long Range Transportation Plan (LRTP) as a prioritized project. 

   

 

Description of the approved concept: 

The proposed project, Project STP00-0009-02(092), Glynn County would widen and improve SR 25/US 17 (Ocean 

Highway) from the intersection of Yacht Road, north to the intersection of SR 99/Grants Ferry Road. The existing 

two-lane section would be widened to include four 12-foot travel lanes with a 24-foot raised median and 10-foot rural 

outside shoulders (6 foot 6 inches paved) that will accommodate bicycles. Auxiliary turn lanes would be provided at 

major intersections and at proposed median openings. The existing bridges along SR 25/US 17 over Thornhill Creek 

and Wallyleg Branch would be replaced with new 4-lane structures. The total length of the proposed project is 

approximately 6.4 miles.  The project is located in the northern part of The Brunswick Area Transportation Study, lies 

completely within the Glynn County limits but north of the City of Brunswick city limits. 

 

Federal Oversight: ☐ PoDI  ☐ Exempt ☒ State Funded ☐ Other 

 

(Approved Concept Report) Projected Traffic:   

 24 HR T: 7.0 %   Open Year (2014):   20,550 Design Year (2034):  30,450 

  

Updated Traffic PI 0016985 PH I: AADT  
24 HR T:  8.0%  Open Year (2023):   13,700  Design Year (2043):  16,750 

Updated Traffic Projections Performed by:  HNTB, October 16,2020  

 
Updated Traffic PI 532650- PH II: AADT  
 24 HR T:  8.0% Open Year (2023):  6,950 Design Year (2043): 8,450 

Updated Traffic Projections Performed by:  HNTB, October 16,2020    

 

AASHTO Functional Classification (Mainline):  Minor Arterial  

AASHTO Context Classification (Mainline):  Urban  

AASHTO Project Type (Mainline):  Construction on existing roads 

 

Is Federal Aviation Administration coordination anticipated?  ☐ No   ☒ Yes   

This widening project is approximately 1 mile from the Brunswick Golden Isles Airport (BQK) and crosses the 
approach to Runway 25.  This will require FAA coordination in the area between Harry Driggers Blvd and Glynco 
Parkway for the widening and any construction equipment associated with it.   
 

VE Study anticipated:   ☒ No   ☐ Yes  ☐   Completed Date  
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PROPOSED REVISIONS 

 

Approved Features: Proposed Features: 

The approved Concept Report proposes the following: 

1. To improve State Route 25/ US 17 (Ocean 

Highway) from the intersection of Yacht Road north 

to the intersection of State Route 99/Grants Ferry 

Road 

2. The typical section consists of a four-lane divided 

highway with a 24-ft. raised median with 10-ft. rural 

shoulders (6 foot and 6 inches paved), auxiliary turn 

lanes at public street intersections and median 

openings.  

3. The existing bridge over Thornhill Creek and 

Wallyleg Branch will be replaced with new 4-lane 

structures, carrying both northbound and 

southbound traffic.  

4. The proposed ROW is expected to be between 200-

250 feet.  

5. The project length is approximately 6.4 miles. 

 

The proposed revision consists of the following: 

1. To would split the project into two phases with 
separate PIs and remove a roundabout at SR 
99/Grants Ferry Road.  
• Phase 1, PI 0016985, would begin at the 

intersection of Yacht Road (MP 17.92), 
continuing north to Harry Driggers Boulevard 
(MP 21.68) and tying into the existing 2-lane 
roadway north of Harry Driggers Blvd. Phase 
1 has been assigned a new PI 0016985 and 
removed from PI 532650-.  

• Phase 2, PI 532650-, would begin south of the 
intersection of Harry Driggers Boulevard (MP 
21.69) and end south of the intersection with 
State Route 99/Grants Ferry Road (MP 
23.81).  

• The roundabout is now included in the 
intersection project, PI 0009874, for SR 
25/US 17 @ SR 99. 

2.  No change 
3. The Thornhill Creek Bridge will be constructed as 

a new 4-lane bridge in Phase 1. The Wallyleg 
bridge will be constructed as a new 4-lane bridge 
in Phase 2.   

4. No change 
5. The length would change to from original 6.4 miles 

and split into segments approximately 3.864 miles 
for Phase 1 and 1.776 miles for Phase 2. The 
reduced total project length is due to the Phase II 
project tying into the southern leg of the proposed 
roundabout project, rather than constructing the 
roundabout as a part of these projects. 

 
Reason(s) for change:  The concept report was previously approved as 532650-_CR_MAY2008 and updated 

per the approved 532650-_RevCR_JAN2014,  The project is being split into two phases and the roundabout at 

the request of the Office of Program Delivery. Overlapping tie in alignments to the proposed roadway will be 

provided in both phases to provide independent utility and flexibility in construction timeframes.    

 

Design Exceptions and/or Variances needed: N/A 

 

ENVIRONMENTAL AND PERMITS 
 

Potential environmental impacts of proposed revision:  Minor changes to resource impacts are anticipated due 

to refinements in project design.  The design changes and construction phasing are not anticipated to reduce the 

individual permit to a regional Section 404 permit or reduce required mitigation credits.  A stream buffer variance and 

stream mitigation credits would still be required.  Reinitiating Fish and Wildlife Coordination Act coordination is not 

anticipated.  Informal Section 7 would be conducted if new species have been listed.  It is anticipated to identify 

additional historic resources, as the identification of additional archaeological sites is likely due to the high number of 

known sites in the area. Further, additional Phase I survey will be required in the areas of proposed revisions that 

occur outside previous surveyed areas. If additional sites are identified, Phase II testing may be needed to determine 

eligibility. Phase III Data Recovery may be required if additional sites eligible for listing in the National Register are 
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identified. Air and noise special studies would be updated due the design changes and potential changes in traffic 

due to time. An air update memo is anticipated. New noise impacts may be identified but noise mitigation would be 

unlikely due to access breaks and sight distance requirements. 

 

Have proposed revisions been reviewed by environmental staff?  ☐ No  ☒ Yes 

 

Environmental responsibilities (Studies/Documents/Permits): Special studies, with the exception of 
history, will be completed by consultants.  History was previously completed in-house and will remain in-house.   
 

Air Quality: 

Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 

Is a Carbon Monoxide hotspot analysis required?  ☒ No  ☐ Yes 

 

Water Quality & MS4: N/A 

 

Environmental Comments and Information:   

 

NEPA/GEPA:  The project is state funded and under $100 million dollars, therefore, no environmental document is 

required.  However, technical reports documenting impacts to low income and minority communities would be 

prepared.   

 

Ecology:  Impacts to Waters of the US are anticipated to continue to require an individual permit and 404 

permit mitigation.  A stream buffer variance is required, and buffer mitigation would still be needed.  Informal 

Section 7 coordination was completed January 24, 2016.  The threatened and endangered species list would 

be checked for updates. Section 7 coordination would occur as needed. 

 

Archeology:  Archaeological resources have been identified within the project corridor.  Additional Archaeology 

surveys are required to address changes in right-of-way and easements, and to survey a gap in the previous survey 

area.  Phase III data recovery is required. 

 

History:  Resources eligible for the National Register of Historic Places are located throughout the project corridor.  

The project corridor would be reevaluated for new impacts to or for changes in previously identified impacts to historic 

resources as a result of the proposed design changes.  Possible effects could include the loss of setback or features 

that contribute to the eligibility of the historic resource, e.g. landscaping. 

 

Air Quality:  The air assessment will be reevaluated due to anticipated changes in traffic volumes.  However, 

no change to the previous findings is anticipated.  The project has been evaluated for consistency with state 

and federal air quality goals including carbon monoxide, ozone, and PM2.5 and MSATs as part of the 

assessment. Results indicated that the project is consistent with the SIP for the attainment of clean air quality 

in Georgia and in compliance with state and federal air quality standards. 

 

Noise Effects:  The introduction of a roundabout and the likelihood that the traffic volume in the project 

corridor has increased, necessitate a noise assessment reevaluation.  Additional noise impacts may be 

identified. Noise abatement would be considered for new noise impacts. 

 

Public Involvement:  An additional Public Information Open House will be required for both phases as a result of 

the revision. 
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PROJECT COST AND ADDITIONAL INFORMATION – PI 0016985: PHASE 1 
 

Project Cost Estimate Summary and Funding Responsibilities: 

 PE Activities 

ROW 
Reimbursable 

Utilities 
CST* Total Cost PE 

Funding 

Section 404 

Mitigation 

Date of 

Estimate: 
n/a 8/9/2019 n/a 4/29/2020  

Funded By: n/a State n/a 41633 41633  

Programmed 

Cost: 
n/a  n/a $6,280,000.00 $22,943,185.46 $29.223,185.46 

Estimated 

Cost: 
n/a $523,904.00 n/a $6,280,000.00 $23,118,352.08 $29,922,256.08 

Total Cost 

Difference: 
     $699,070.62 

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.  

 

PROJECT COST AND ADDITIONAL INFORMATION – PI 532650-: PHASE 2 

Project Cost Estimate Summary and Funding Responsibilities: 

 PE Activities 

ROW 
Reimbursable 

Utilities 
CST* Total Cost PE 

Funding 

Section 404 

Mitigation 

Date of 

Estimate: 
7/15/2020 8/9/2019 4/2/2019 5/20/2020  

Funded By: HB170/Q20 State 
HY10S/LY10

S/Z231 
HB170 HB170  

Programmed 

Cost: 
$4,633,698.45  $5,560,000.00  

Estimated 

Cost: 
$4,633,698.45 $276,640.00 $5,560,000.00 $2,738,750.00 $12,729,764.61 $25,938,853.06 

Total Cost 

Difference: 
     

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment. 

  

1/26/2021

1/26/2021

~OB

~OB

$3,023,801.30 $13,779,106.60 $26,996,606.35

Note:  
ROW for PH 1 and PH 2 was purchased under original 532650- prior to phase split.  
Mitigation credits for both phases are being reevaluated and costs will be updated.

~OB

$1,057,753.29
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Recommendation:  The Office of Roadway Design recommends that the proposed revision to the concept be 

approved. 

 

Attachments: 

1. Project Location Map  

 

 

 Detailed Cost Estimates (both phases) 

a. Construction Estimate including Engineering and Inspection and Contingencies  

b. Environmental Mitigation 

c. Utilities 

Concept Utility Reports (both phases) 

Preconstruction Status Reports (both phases) 

 

APPROVALS  
    

Concur:    

 Director of Engineering  Date 

    

    

Approve:    

 Chief Engineer  Date 

 

2.   Concept Layout
3.   Typical Sections
4.

5.
6.

5/26/2021

5/27/2021

 





(PRELIMINARY)

MILLER FARM
(PRELIMINARY)

MILLER FARM

ESA-CANAL 1

ESA-BUFFERED STATE WATER A

ESA-25’ BUFFER 1

ESA-25’ BUFFER 2

ESA-25’ BUFFER 6

ESA-25’ BUFFER 4

ESA-25’
 BUFFER 8

ESA-25’ 
BUFFER 7

ESA-25’ BUFFER A

ESA-25’ BUFFER 10

ESA-25’ 
BUFFER 7

ESA-25’ 
BUFFER LO

W TIDE C
HANNEL

ESA-WETLAND 3

ESA-PERENNIAL STREAM 5

ESA-WETLAND 3

ESA-PERENNIAL STREAM 4

ESA-WETLAND 3

ESA-WETLAND 3

ESA-WETLAND 3

ESA-WETLAND 6

ESA-WETLAND 6

ESA-LOW TIDE 
CHANNEL

ESA-RES
OURCE 26

ESA-OPEN WATER 10

ESA-RESOURCE 15

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 7

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA
-RE

SOURC
E 1

8

ES
A-

RE
SO

UR
CE
 1

6

E
S

A
-
B

U
F
F
E
R
 
1

E
S

A
-
C

A
N

A
L
 
1

ESA-PERENNIAL STREAM 2

THORN HILL 
CREEKESA-OPE

N WATER 7/
THORN HILL 

CREEKESA-OPE
N WATER 7/

ESA-IN
TERMITTEN

T STRE
AM 8

THORN HILL 
CREEKESA-OPE

N WATER 7/

NON-BUFFERED STATE WATER A

ESA-25’
 BUFFER 9

STREAM 9
ESA-PER

ENNIAL 

ESA-WETLAND 6

NON-BUFFERED STATE WATER B

SR25/US17 TYPICAL SECTION

GADOT
LOWNDES

BEGIN PROJECT 

R
E

A
G

A
N
 

D
R

SR25/US17/DARIEN HWY

D
E
E
R
F
I
E
L

D
 

D
R

BRIDGE

SR2
5/U

S17
/DARI

EN 
HWY

85°15’48.8"

90
°0
’0
"

86°42
’19.6

"

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PLPL
PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PLPL PL

PL

PL PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL
PL

PL
PL

PL
PL

PL

PL
PL

PL
PL

PL
PL

PL
PL

PL
PL

PL

PL
PL

PL

PL

PL PL

PL
PL

PL

PL

PL

PL
PL

PL PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PLPL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL

PL

PL

PL PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

(PRELIMINARY)

MILLER FARM
(PRELIMINARY)

MILLER FARM

SR25/US17 TYPICAL SECTION

GADOT
LOWNDES

LEGEND:

REQUIRED ROW

EXIST. ROW / PROPERTY

HISTORIC RESOURCE

R
E

A
G

A
N
 

D
R

SR25/US17/DARIEN HWY

J
O
Y
C
E
 
D
R

H
O

N
E

Y
 
B
E
E
 
L

A
N
E

D
E
E
R
F
I
E
L

D
 

D
R

W
I
L
L

O
W
 
P

O
N

D
 

W
A

Y

P
H
E

A
S
E

N
T
 

D
R

BRIDGE

P
I

N
E
 

D
R

THORNHILL CREEK 

M
E

A
D

O
W
 

W
A

Y

C
A
B

A
N

A
 
C
T

P
I

N
E

W
O

O
D
 
R

D

W
I

N
T

O
N
 

D
R

SR25/US17/DARIEN HWY

G
L

Y
N
C

O
 
P

K
W

Y

B
L

U
E
 
B
E
R
R

Y
 
R

O
A

D

J
O

A
N

N
 

D
R

S
M
I
T

H
 
R

D

S
H
E

R
W

O
O

D 
 
 
 
 
 
 
 

C
I

R
C
L
E

F
O
R
E
S
T

SR2
5/U

S17
/DARI

EN 
HWY

BEGIN PROJECT PI#0016985

1 OF 3

SR25/US17 WIDENING TEMPORARY EASEMENT

PERMANENT & 
GEORGIA

TRANSPORTATION

OF

DEPARTMENT

�Microsoft Bingfi used with permission from Microsoft Corporation.�200 400

SCALE IN FEET

0 100

24’

Raised Median

10’

Shoulder

6.5’

10’

Shoulder

6.5’

2:
1

12’

Lane

12’

Lane

LC

12’

Lane Lane

12’

4:14:1

S
T

U
A
R
T
 
R

D

REQ’D R/W

REQ’D 
R/W

REQ’D
 R
/W

REQ’D
 R
/W

REQ’D
 R
/W

REQ’D 
R/W

REQ’D R/W

REQ’D R/W

REQ’D R/W

REQ’D R/W

R
E

Q
’D
 

R
/

W

REQ’D R/W

REQ’D R/W

REQ’D R/W

REQ’D
 R
/W

REQ’D
 R
/W

REQ’D R/W

HOA INCMORGANS MILL 

BRAUERCRAIG & KATHLEEN

LLC

HOLDINGS 

SHORES

GOLDEN 

BLAKE

ROBERT 

MARGERET PARNELL

REQ’D R/W
REQ’D R/W

REQ’D R/W

REQ’D R/W

HOSPITALITY INC

ST. SIMONS 

 

 AIR LLCMHP BRUNSWICK

LATHAMRACHAEL 

DON NUNN

BEVERLY YOAK

MICHAEL & 

  

JIMERSON

MAGGIE

 

  

 WANDA GILLROBERT & 
 

 

DUNCAN

MARSHA 

REQ’D R
/W

COASTAL GEORGIA, INC.

SOCIETY OF SOUTH 

THE HUMANE 

ROBERT K. TYRERTHE ESTATE OF 

 

TURNER

LINDA K.

GOODBREADLYNDAWALTE
R 

& 

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/WEXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/
W

EXIST R
/W

EXIST R/
W

EXIS
T 

R/
W

EXIS
T R

/W

EXIS
T 

R/
W

EXIS
T R

/W

EXIS
T 

R/
W

EXIS
T 

R/
W

EXIS
T 

R/
W

EXIS
T 

R/
W

EXIS
T 

R/
W

EXIS
T R

/W

EXIST R
/W

EXIST R
/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

3
9
3
1

1
6
8
1
5

2
0
5
9
6

2
0
5
9
7

2
0
5
9
8

2
0
5
9
9

2
0
6
0
6

2
0
6
0
7

2
0
6
0
8

2
0
6
0
9

2
0
6
1
0

2
0
6
1
1

2
0
6
1
2

2
0
6
1
3 20
6
1
4

2
0
6
1
5

2
0
6
1
6

2
0
6
1
7

2
0
6
1
8

2
0
6
1
9

GEORGIA

TRANSPORTATION

OF

DEPARTMENT

�Microsoft Bingfi used with permission from Microsoft Corporation.�200 400

SCALE IN FEET

0 100

24’

Raised Median

10’

Shoulder

6.5’

10’

Shoulder

6.5’

2:
1

12’

Lane

12’

Lane

LC

12’

Lane Lane

12’

4:14:1

S
T

U
A
R
T
 
R

D

 

TUYA

JOSE 

 
   

LLOYD

MARY 

 

 

TUTEN

ANNE 

 

 DANIELS 

DAVID & TINA

 

SUELLE
N B

ERRY

  JULIE 
BLAKE 

  JULIE 
BLAKE 

 

POPPELL

CRAIG 

& 

JAMMIE 

 

 

WALTERS

FRANCES 

& 

SLADE 

 

FRIEND

STEVEN 

& 

HUANG 

FENGYING 

 

ANDERSON

MARILY 

& 

WILLIAM 

 

 

PARKER

BRENDA THROWER 

JORDAN

WANDA THROWER 

WALKER 

LINDA THROWER 

 

INC.CEMETERY GROUP 
GOLDEN IS

LES
 

  
CO., 

LLC
SAPELO E

QUIPMENT  

INC.

SERVICES, 

GLYNN 

 

 

  
POOLS INC
PORT CITY 

 

   22

   38

   42

   41

   43

   57

   45

   46   47   48   49   50

   51

   52

   53

   54   55

   58

   59

   63

   60

   62

   64

   01

   02

   05

   06

   08

   09

   11

   12

   13

   04
   07

   10

   15

   17

   14

   16

   19

   20

   21

  
 23

  
 24

  
 25

  
 26

  
 27

  
 29

   32

   33

   31

   34

   35

   36

  
 104

   44

   92

   28

   118

  
 30

   11R
BEVERLY YOAK

MICHAEL & 
WILLIAM MILLER

MARTHA & 

 

DANIELS 

PAUL 

 

DANIELS 

PAUL 

 

  
CO., 

LLCEQUIPMENT SAPELO 
 

MCCOYTHOMAS
 L
. 

MCCOY 
ANDDIX

IE 
V. 

JO
SEP

HIN
E 

LANE

JERRY 
BRADFORD 

&

LANE& 
JO

SEP
HIN

E 
BRADFORDJERRY 

AS
SETS 

LLC
CAP

STONE 

MCCOYTHOMAS
 L
. 

MCCOY 
ANDDIX

IE 
V. 

  
 25

SAWYEROF 
DONALD 

THE 
ES

TATE 

AMERIC
AN 

LEGIO
N

OF 
BWK 

POST 
#9
 OF 

EXECUTIV
E 

COMMIT
TEE 

AIR, LL
C

MHP BRUNSWICK 

SUNRISE LAND TRUSTWEST, AS TRUSTEE OF AIR, LL
C/MIKE 

MHP BRUNSWICK 

JUDY GASKIN

ROBERT & 

ALLEN, JR. 

& WILLIAM M. 

MARY M. ALLEN

ADAMS

MILDRED 

WILLIE & LAZZARA

NANCY 

COURT LLC

LAUREL CABANA 

   39   37

   40

STRICKLAND

GLORIA 

HOLDINGS LLC

GOLDEN SHORES

HOLDINGS LLC

GOLDEN SHORES

   46   47   48   49   50

   55
   54

   52 HUNTER

CHRISTOPHER 

JEAN & 

& KIMBERLY D. DEFOGGI
JOSEPH S. DEFOGGI 

THE ESTATE OF 

AUTHORITY

COUNTY DEVELOPMENT 

BRUNSWICK-GLYNN 

O
L

D
 
B
E
L
L
E
 
P

O
I

N
T
 
R

D

NON-BUFFERED STATE WATER B

ESA-OPEN WATER 10

ESA-25’ BUFFER 10

ESA-WETLAND 3

ESA-PERENNIAL STREAM 5

ESA-25’ BUFFER 6

NON-BUFFERED STATE WATER A

ESA-BUFFERED STATE WATER A

ESA-25’ BUFFER A

ESA-WETLAND 3

ESA-CANAL 1

ESA-25’ BUFFER 1

ESA-PERENNIAL STREAM 2

ESA-25’ BUFFER 2

E
S

A
-
C

A
N

A
L
 
1

E
S

A
-
B

U
F
F
E
R
 
1

ESA-PERENNIAL STREAM 2

ESA-25’ BUFFER 2

ESA-WETLAND 3

ESA-PERENNIAL STREAM 4

BILLY N. JONES
J. NOEL OSTEEN &

BEGIN PROJECT PI#0016985



SERVICES (D.D.S.)

DEPT. OF DRIVER

SANCTUARY

NEW LIFE

MEMORY GARDEN CEMETERY

ESA-BUFFERED STATE WATER B

ESA-NON-BUFFERED STATE 
WATER D

ESA-RESOURCE 23

ESA
-RE

SOURC
E 1

3

ESA-25’ BUFFER B

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-RESOURCE 24

ESA-RESOURCE 25

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 11

ESA-WETLAND 11

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-WETLAND 6

ESA-RESOURCE 22

ESA
-BUFF

ER 
13

ESA
-RE

SOURC
E 1

2
ESA

-OP
EN 

WATE
R 1

3

ESA
-RE

SOURC
E 1

1

ESA
-OP

EN 
WATE

R 1
5

ESA
-WET

LAND 1
6

ESA
-WET

LAND 1
4

ES
A-

WE
TL

AND 
16

ESA-WETLAND 12

ESA-WETLAND 12

ESA-
WETL

AND 12

ESA-WETLAND 12

ESA-RESOURCE 17

ESA
-RE

SOURC
E 1

4

ESA
-RE

SOURC
E 1

4

ESA-WETLAND 6

ESA-WETLAND 6

ESA
-BUFF

ER 
15

ESA-WETLAND 6

ESA WETLAND 6

ESA-WETLAND 6

NON-BUFFERED STATE WATER C

NON-BUFFE
RED 

STAT
E WATER

 E

NON-BUFFE
RED 

STAT
E WATER

 F

NON-BUFFE
RED 

STAT
E WATER

 G

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL PL
PL

PL PL PL

PL

PL PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PLPL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PLPL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL PL

PL

PL

PL

PL

PL

PL PL

PL

PL
PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PLPL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PLPL

PL

PL

PL

PL

PL

PL

PL

EXIST R/
W

EXIST R/
W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W EXIST R/W

EXIST R/W
EXIST R/W

EXIST R/W

EXIST R/
W

EXIST R/W

EXIS
T R

/W

EXIS
T R

/W

EXIS
T R

/W

EXIST R
/W

EXIS
T R

/W

EXIS
T R

/W

EXIS
T R

/W

EXIS
T 

R/
W

EXIS
T 

R/
W

EXIS
T R

/W

EXIS
T R

/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/
W

EXIST R/W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

1442

1
4
5
9

1
4
6
0

6
0
6
7

6
1
0
3

6
1
0
4

2
0
0
9
1

2
0
0
9
6

2
0
0
9
7

2
0
1
2
8

2
0
1
3
0

2
0
1
3
1

2
0
1
3
2

2
0
1
3
4

2
0
6
6
1

2
0
6
6
2

2
0
7
2
2 2
0
7
2
3

2
0
7
2
4

2
0
7
2
5

2
0
8
4
4

2
0
8
4
5

2
0
8
4
6

2
0
8
4
7

2
0
8
4
8

2
0
8
4
9

2
0
8
5
0

2
0
8
5
1

2
0
8
5
2

2
0
8
5
3

2
0
9
3
5

SERVICES (D.D.S.)

DEPT. OF DRIVER

SANCTUARY

NEW LIFE

MEMORY GARDEN CEMETERY

GADOT
LOWNDES

T
U
P
E
L

O
 

C
I

R

M
A
C

K
A

Y
 

D
R

J
A

C
K
S

O
N
 

H
A

R
T

M
A

N
 

R
D
.

A
L
T

A
M

A
H

A
 
R

D
/

H
A
R
R

Y
 

D
R
I

G
G
E
R
S
 
B
L

V
D

SR2
5/U

S17
/OC

EAN H
WY

G
O
O
D
 
T
O

W
N
 
D
R

H
E
L

M
I
C
H
 
D
R

C
R
 
3
6
7
/
N
O
R
T
H
 
E
N
D
 
D
R

SR25/US17/OCEAN HWY

HISTORIC RESOURCE

EXIST. ROW / PROPERTY

REQUIRED ROW

LEGEND:SR25/US17 TYPICAL SECTION

2 OF 3

SR25/US17 WIDENING

PI# 532650-
BEGIN PROJECT 

PI# 0016985
END PROJECT 

PERMANENT EASEMENT

REQ’D R/W

REQ’D R/W

REQ’D R/W

REQ’D R/W

REQ’D R/W
REQ’D R/W

REQ’D R
/W

REQ’D
 R/

W

REQ’D
 R/

W

REQ’D R/W REQ’D R/W

REQ’D R/W

REQ’D 
R/W

REQ’D
 R/

W

REQ’
D 

R/
W

REQ’D R/W

REQ’D R/W

REQ’D R/W

R
E

Q
’D
 

R
/

W

REQ’D R/W

R
E

Q
’D
 

R
/

W

REQ’D R/W

G
LYN

N
 
C

O
U

N
TY

REQ’D R/W

R
E

Q
’D
 

R
/

W

R
E

Q
’D
 

R
/

W

 

STEVENS

TIMOTHY 

 

 
GARDNERDENISE 
 

 
TSCHIRHART

MARK 
 

 

 
 MEADOWS

JUDY
 

REQ’D
 R/

W

REQ’D
 R/

W

REQ’D 
R/W

 
NOBLESCATHERIN

E  

 
TATE

ANNIE
 

 

R
E

Q
’D
 

R
/

W

R
E

Q
’D
 

R
/

W

 
 HAMEL
SHEILA
 

BILLY N
. JO

N
ES

J. N
O
EL O

STEEN
 &

 
 

JACKSO
N

VERN
O

N
 

 

CURVE#4

CURVE#4

CURVE#5

CURVE#5

CURVE#5

CURVE#
6

CURVE#
7

24’

Raised Median

10’

Shoulder

6.5’

10’

Shoulder

6.5’

2:
1

12’

Lane

12’

Lane

LC

12’

Lane Lane

12’

4:14:1

GEORGIA

TRANSPORTATION

OF

DEPARTMENT

200 400

SCALE IN FEET

0 100 �Microsoft Bingfi used with permission from Microsoft Corporation.�

 

O
SH

EA

M
ARY 

 

 
WHIP

PLEWILL
IE 

 

 

SPORES

ROY 

 

 

 

HARRIS

MALCOM 

 

 

JONES

L. 

RONNIE 

 

 
HEYWARDWESLEY 
 

 
 

DRUMPSJUDY 
 

 

RICKS

FERMAN 

 

 

DAVIS

JAM
ES 

 

 

DAVIS

JAM
ES 

 

 

DILLS

GRACE 

 

 

DILLS

DO
RIS 

  

W
IN

DIN
GSTAIR 

 

 

 

GRANT
WILLIAM 
 

 
HANLY
MARK 
 

 
MCGHEECAROL 
 

 
MCGHEECAROL 
 

 OVERCASHH 
FRANCES 
 

 
TATE

ANNIE
 

 

 
MUNGIN
VIRGINIA 

& 
LUCILLE 
 

 

 
EVANS
ROBBIE 

& 
ANTHONY 
 

  

 CARROLL

BETH

&

CARL 

 

 
GARDNERJERRY 

& 
ALBERTA 
 

 

SMITH

WANDA 

& 

STANLEY 

  

LLC

EN
TER

P
R
ISES, 

C
AM

P
 

VAN
 

 

 
INC. 

SANCTUARY 
LIFE 
NEW 
 

 

 CH
U
RCH

BAPTIST

LIGH
TH

O
U
SE 

 

 
GARCIA
THOMAS 
 

 
LOUX
JUDY 

& 
FLANSBURG 

KEITH 
 

LLC  

KRUPA, 

PARMATMA 

 

 
LLC

RENTALS, 
SERVICE 
SANDERS 
 

 
 
 

SANDOVAL AGUSTIN 
& 

MARGARITO 
 

H
ARRISO

N

DYLAN
 

&

VALERIE 

 
 

POPPELL 
V 

JAMMIE
  

 

PEN
ABADE

 PAU
LA 

 

 
COLLIN

SHALEY 
& 

DUSTIN
  

   
64

   
65

 
 
 

66

   67

   
68

   
71

   
72

   
73

   
69

   
75

   
81

   
82

   
83

   
84

   
85

   
86

   
87

   
88

   89

   90

   91

   93

   94

   95

   96

   97

   101

   103

   106

   110

   112

   111

   113

   114

  
 116

  
 117

  
 119

  
 122

  
 124

  
 123  

 121

  
 126

  
 125

   99

   102

  
 127

  
 158

   
74

   
74R

  
 159

   115

CARTER RAM
SEY

EVELYN
 &
 

TRU
ST IN

C. 

O
PEN

 LAN
D 

CH
ATTO

W
AH
 

   
70

B. JO
SEPH

H
EATH

ER 

SO
ZAN

SKI

M
O
RJO

RIE 

SO
ZAN

SKI &
 

JO
SH

U
A T. 

RAM
SEY JR

O
F TH

O
M

AS 

TH
E ESTATE

   
76

   
77

   
79

   
78

   
80

D JO
N
ES

AN
TH

O
N

Y 

DAVIS &

ALLIE L 

BRAN
N

O
N

ERN
EST S 

H
O
LLAN

D &
 

M
ARY J 

 

M
CDO

N
ALD

SH
EILA 

 JACK &
 

 

 
RITA W

RIGH
T

TH
O

M
AS &

 

IN
TERN

ATIO
N

AL, IN
C

M
IN
ISTRIES 

GU
IDIN

G LIGH
T 

CARO
L CO

X

TH
O

M
AS &

 

 

SIM
PSO

N

DAW
N
 

 CARL &
 

   98

   100

   105

   107

   108

   109

EUGENIA 
CLARKJOHNNY & 

MARY MCCLOW
THE E

STATE 
OF 

JACK MCCLOW & 

 

WIN
IFRED S

 GARNER

FLORA S
 MEDLOCK

ELMA S
 BANFIELD

THELMA S
 HIN

ES
MACK S

TEP
HENS

ALBERTA H C
LARK

 JA
MES 

HARRIS



NEW HOPE P
LANTATI

ON

HOFWYL-BROADFIELD PLANTATION

NEW HOPE P
LANTATI

ON

NEW HOPE P
LANTATI

ON

ESA-RESOURCE 1

ESA-RESOURCE 2

ESA-RESOURCE 3

ESA
-RE

SOURC
E 7

ESA-
RESO

URCE
 8

ESA-
RESO

URCE
 21

ESA-
RESO

URCE
 6

ESA-
WETL

AND 17

ESA-
WETL

AND 17

ESA-
WETL

AND 18

ESA-
RESO

URCE
 9

ESA-
WETL

AND 17

ESA-
WETL

AND 17

ESA-
WETL

AND 18

ESA-
WETL

AND 19

ESA-
WETL

AND 17

ESA-
WETL

AND 17

ESA-
WETL

AND 19

ESA-
WETL

AND 19

ESA-
WETL

AND 19

ESA-
WETL

AND 19

ESA-RESOURCE 19

ESA-RESOURCE 5

ESA-WETLAND 20

ESA-RESOURCE 4

ESA-WETLAND 21

ESA-WETLAND 17

ESA-WETLAND 20

ESA-RESOURCE 5

ESA-RESOURCE 1

ESA-
RESO

URCE
 20

WALLY
 LEG

 BRANCH
ESA-

WETL
AND 17

/

NON-BUFFE
RED 

STAT
E WATER

 H

NON-BUFFE
RED 

STAT
E WATER

 H

NON-BUFFE
RED 

STAT
E WATER

 H

STAT
E WATER

 HNON-BUFFE
RED 

STAT
E WATER

 HNON-BUFFE
RED 

NON-BUFFE
RED 

STAT
E WATER

 H

ESA-WETLAND 17A

ESA-WETLAND 17

ESA-
WETL

AND 17

ESA-
WETL

AND 17

ESA-
WETL

AND 19

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL
PL

PL

PL

PL

PL

PL
PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

N
E
E

D
W

O
O

D
 
R

D

SR
 9

9

(G
RANT

S 
FE

RR
Y 

RD)

LEGEND:

REQUIRED ROW

EXIST. ROW / PROPERTY

SR25/US17 TYPICAL SECTION

GADOT
LOWNDES

HISTORIC RESOURCE

PI# 0009874
END PROJECT 

PI# 0009874
BEGIN PROJECT 

N
E
E

D
W

O
O

D
 
R

D

B
E

N
N
E
T
T
 
R

D

N
A
T

U
R
E
S
 

W
A

Y

P
L
A
N
T
A
T
I
O
N
 

SR
 9

9

(G
RANT

S 
FE

RR
Y 

RD)

SR25/
US17/

OCEAN HWY

W
A
L
L

Y
L
E

G
 
B
R

A
N
C

H

REQUIRED ROW

EXIST. ROW / PROPERTY

SR25/US17 TYPICAL SECTION

HISTORIC RESOURCE

SR25/
US17/

OCEAN HWY

PI# 532650-
END PROJECT 

SR
 9

9

(G
RANT

S 
FE

RR
Y 

RD)

SR
 9

9

 

SEPTIC
 TANK

NEW HOPE PLANTATION 

3 OF 3

SR25/US17 WIDENING

BRIDGE

PERMANENT EASEMENT

LEGEND:

EXIS
T R

/W EXIS
T R

/W

EXIS
T R

/W

EXIST R/
W

EXIST R
/W

EXIST R
/W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R
/W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R
/W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/W

EXIST R/W

EXIST R/W

E
X
IS

T 
R
/

W

E
X
IS

T 
R
/

W

E
X
IS

T 
R
/

W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIS
T R

/W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/
W

EXIST R/W

EXIST R/W

EXIST R/W

EXIST R/W

6
7
5

6
7
6

6
7
7

6
7
8

1
0
8
3

1
0
8
4

1
0
8
7

1
0
8
8

1
0
8
9

1
0
9
0

1
0
9
1

1
0
9
21
0
9
3

1
0
9
4

1
0
9
5

1
1
1
3

3
0
3
6

3
0
3
7

5
0
4
3

5
0
4
4

5
0
4
5

5
0
4
7

5
0
4
9

6
0
3
4

6
0
3
5

6
0
3
6

6
0
3
7

6
0
3
8

6
0
3
9

6
0
4
0

6
0
4
1

6
0
4
2

6
0
4
3

6
0
6
8

6
0
7
2

6
2
7
7

6
2
7
8

6
2
7
9

6
2
8
0

6
2
9
1

6
2
9
2

1
1
0
0
0

1
1
0
1
0

1
1
0
1
1

1
1
0
1
3

1
1
0
1
4

1
1
0
1
5

1
1
0
1
6

1
1
0
1
7

1
1
0
1
8

1
1
0
1
9

1
1
0
2
0

1
1
0
2
1

1
1
0
2
2

1
1
0
2
3

1
1
0
2
4

1
1
0
2
7

1
1
0
2
9

1
1
0
3
0

1
1
0
3
1

1
1
0
3
2

1
1
0
3
3

1
1
0
3
4

1
1
0
3
5

1
1
0
3
6

1
1
0
3
7

1
1
0
3
8

1
1
0
3
9

1
1
0
4
0

1
1
0
4
1

1
1
0
4
2

1
1
0
4
3

1
1
0
4
4

1
1
0
4
5

1
1
0
4
6

1
1
0
4
7

1
1
0
4
8

1
1
0
4
9

1
1
0
5
0

1
1
0
5
2

1
1
0
5
3

1
1
0
5
8

1
1
0
6
1

1
1
0
6
2

1
1
0
6
7

1
1
0
6
8

1
1
0
6
9

1
1
0
7
0

1
1
0
7
1

1
1
0
7
2

1
1
0
7
4

1
1
0
7
5

1
1
0
7
6

1
1
0
7
7

1
1
0
7
8

1
1
0
7
9

1
1
0
8
0

1
1
0
8
1

1
1
0
8
2

1
1
0
8
3

1
1
0
8
4

1
1
0
8
7

1
1
0
8
8

1
1
0
8
9

1
1
0
9
2

1
1
0
9
3

1
1
0
9
4

1
1
0
9
5

1
1
0
9
6

1
1
0
9
8

1
1
0
9
9

1
1
1
0
0

1
1
1
0
1

1
1
1
0
2

1
1
1
0
3

1
1
1
0
5

1
1
1
0
6

1
1
1
0
7

1
1
1
0
8

1
1
1
0
9

1
1
1
1
0

1
1
1
1
1

1
1
1
1
3

1
1
1
1
4

1
1
1
1
5

1
1
1
1
6

1
1
1
1
7

1
1
1
1
8

1
1
1
1
9

1
1
1
2
0

1
1
1
2
1

1
1
1
2
2

1
1
1
2
4

1
1
1
2
9

1
1
1
6
5

1
1
1
6
6

1
1
1
6
7

1
1
1
6
8

1
1
1
6
9

1
1
3
8
4

1
1
4
6
9

1
1
4
7
0

1
1
4
7
1

1
1
4
7
2

1
1
4
7
3

1
1
4
7
5

1
1
4
7
7

1
1
4
7
8

1
1
4
7
9

1
1
4
8
0

1
1
4
8
4

1
1
4
9
5

1
1
4
9
6

1
1
4
9
7

1
1
4
9
8

1
1
4
9
9

1
1
5
0
0

1
1
5
0
5

1
1
5
0
6

1
1
5
0
7

1
1
5
0
8

1
1
5
4
2

1
1
5
4
6

1
1
5
5
0

1
1
5
5
1

1
1
5
5
2

1
1
5
5
3

1
1
5
5
4

1
1
5
5
5

1
1
5
5
6

1
1
5
7
2

1
1
5
7
4

1
6
9
0
5

1
6
9
1
1

1
6
9
1
2

1
6
9
1
5

1
6
9
1
6

1
6
9
1
7

2
0
0
5
7

2
0
0
5
8

2
0
0
5
9

2
0
0
6
0

2
0
0
6
1

2
0
0
6
2

2
0
0
6
3

2
0
0
6
4

2
0
0
6
5

2
0
0
6
6

2
0
0
6
72
0
0
6
8

2
0
0
6
9

2
0
0
8
5

2
0
0
8
62
0
0
8
7

2
0
0
8
8

2
0
0
8
9

2
0
0
9
0

2
0
9
3
3

2
0
9
3
6

2
0
9
3
7

2
0
9
4
1

2
0
9
4
2

2
0
9
4
3

2
0
9
4
4

2
0
9
4
5

2
0
9
4
6

2
0
9
4
7

2
0
9
4
8

2
0
9
4
9

2
0
9
5
0

2
0
9
5
1

2
0
9
5
2

2
0
9
5
3

2
0
9
5
4 2
0
9
5
5

2
0
9
5
9

2
0
9
6
0

2
0
9
6
1

2
0
9
6
2

2
0
9
6
3

2
0
9
6
4

2
0
9
6
8

2
0
9
6
9

2
0
9
7
0

2
0
9
7
1

2
0
9
7
2

2
0
9
7
3

2
0
9
7
4

2
0
9
7
5

2
0
9
7
62

0
9
7
7

2
0
9
7
82

0
9
7
9

2
0
9
8
02

0
9
8
1

2
0
9
8
2

2
0
9
8
3

2
0
9
8
4

2
0
9
8
5

2
0
9
8
6

2
0
9
8
7

2
0
9
8
8

2
0
9
8
9

2
0
9
9
0

2
0
9
9
1

2
0
9
9
2

2
0
9
9
3

2
0
9
9
4

2
0
9
9
5

2
0
9
9
6

2
0
9
9
7

2
0
9
9
8

2
0
9
9
9

2
1
0
6
8

2
1
0
6
9

2
1
0
7
0

2
1
0
7
1

2
1
0
7
2

2
1
0
7
3

2
1
0
7
4

2
1
0
7
5

2
1
0
7
6

2
1
0
7
7

2
1
0
7
8

3
5
4
8
1

3
5
4
8
2

3
5
5
0
0

8
0
5
1
7

8
0
5
1
8

8
0
5
2
2

8
0
5
2
5

8
0
5
2
7

8
0
5
2
8

8
0
5
2
9

8
0
5
3
6

E
X
IS

T
 

R
/

W

GEORGIA

TRANSPORTATION

OF

DEPARTMENT

200 400

SCALE IN FEET

0 100

24’

Raised Median

10’

Shoulder

6.5’

10’

Shoulder

6.5’

2:
1

12’

Lane

12’

Lane

LC

12’

Lane Lane

12’

4:14:1

�Microsoft Bingfi used with permission from Microsoft Corporation.�

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6
" P

AVED
 SH

OULD
ER 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

6’6"
 PAVED 

SHOULDE
R 

D
A

N
 
L

N

6’6" PAVED SHOULDER 

6’6" PAVED SHOULDER 

CURVE#9

200 400

SCALE IN FEET

0 100

REQ’D 
R/W

REQ’D
 R
/W

R
E

Q
’D
 
R
/

W

 
HARRIS
LUCY 

 
PERKIN

SGLENDA
&

MIC
HAEL
 

 

 
LISMOREIDELLA
 

REQ’D
 R
/W

REQ’D
 R
/W

REQ’D
 R
/W

REQ’D 
R/W

REQ’D 
R/W

E 88
0641

.181N 47
0320

.773

E 87
9817

.584N 47
1326

.610

E 875871.525

N 476327.515

E 87
9183

.867N 47
2100

.524

E 877028.596

N 474732.597

E 876609.075

N 475730.662

E 876053.126

N 476247.590

E 876607.147

N 476131.025E 878
235.7

03N 473
098.0

49

E 87
7980

.283N 47
3570

.331

E 88
0071

.004N 47
1017

.129

E 876641.635

N 475533.580

E 87
7869

.338N 47
3552

.612

E 8
821

56.
678N 4

686
28.

977

E 87
7347

.124N 47
4344

.361

E 88
0577

.571N 47
0260

.484

LAWANDA ANN 
ALFORD

THE E
STATE 

OF 

AS 
ADMIN

ISTRATOR 
OF

INDIV
IDUALLY AND

JOEL ALFORD 
JR.
, 

 CAROLYN JO
ANNA GENTILE

JOSEPH IA
NNICELLI 

& 

 

 
TATE

ANNIE
 

 

 

 
SCOTT
ANNIE 
 

 
 

HARRISMALCOM 
 

CROOKSKATIE
 

 
CROSS
GARY 
 

 
DIXON

EDWARD 
 

 

 
SCOTT

THOMAS 
 

 

BARLOW

L. 

RHONDA 

GEORGIA 

OF 

STATE 

 

 
STALLWORTHMARY 

& 
WILL

IAM 
 

 

 

GEORGIA
OF 

STATE 

 
 

 

GEORGIA

OF 

STATE 

 

 
TRUST
FAMILY 
GREEN
THE 
 

 

 

 
GEORGIA

OF 
STATE 
 

 
AULTMANHARRIS

 DELIA
 

 

 
 

SIK
ESASHLEY 

 

HARDEEMACADONIA 
& 

CARROL 

GEORGIA

OF 

STATE 

G
EO

R
G
IA

O
F 

S
TATE 

ALFORDANN LAWANDA OF 
ESTATE 
THE 

LLCPROPERTIES
 KINGSLAND RLF 

 
SCOTTTHOMAS 
 

  
 130

   128

   129

   131

   133

   134

   135

   137

   138

   132

   136

   144

   141

   145

   146

   143

   149

   151

   153

   154

   157

   155

   
153

   152

   142

   139

   
156

RANIC
KA O’Z

ELL

HEATHER 
O’Z

ELL 
AND 

LUCY R
OGERS HARRIS

, 

THE E
STATE 

OF 

EMANUEL C
. O’Z

ELL,
 

   137



24’-0"24’-0"24’-0"

CL

4’-0" 12’-0" 10’-0"10’-0"

6’-6"
6’-6"

6%6%2:1 MAX

12’-0"12’-0" 12’-0"12’-0"

Travel LaneTravel Lane Travel Lane Travel Lane

2’-6"2’-6"

2’-0" 2’-0"

16’-0"

  

TYPICAL SECTIONS

05-       

2% 2%
2% 2%

4:1 TYP4:1
 TY

P

MIN.

24’-0"24’-0"24’-0"

CL

4’-0" 12’-0" 10’-0"10’-0"

6’-6"
6’-6"

6%6%2:1 MAX

12’-0"12’-0" 12’-0"12’-0"

Travel LaneTravel Lane Travel Lane Travel Lane

2’-6"2’-6"

2’-0" 2’-0"

16’-0"

2% 2%
2% 2%

  

4:1 TYP4:1
 TY

P

MIN.

SR 25/US 17 FROM YACHT RD TO HARRY DRIGGERS BLVD

TYPICAL SECTION

PI# 0016985

SR 25/US 17 FROM HARRY DRIGGERS BLVD TO SR 99

TYPICAL SECTION

PI# 532650

REVISION DATES

5/6/2021

01007642

GPLOT-V8

gplotborder-V8i-PO.tbl

532650_ConceptTypical.dgn

     

Design File and Plot Substitution information

11:07:34 AM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

















1

Edwards, Cassius Octavius

From: Westberry, Lisa  
Sent: Friday, August 09, 2019 8:46 AM 
To: Edwards, William L. <wiledwards@dot.ga.gov> 
Cc: Austin Meadows <ameadows@HNTB.com>; Alexander Terry (amterry@HNTB.com) <amterry@HNTB.com> 
Subject: RE: PI 532650/PI 0009874, Glynn County ‐ Estimated Mitigation Cost for Concept Report 
 
Thank you, Alex!   
 
Cassius – The costs breakdown is as follows: 
 
Project # XXXXXXX Phase I SR 25 / US 17 from CR 372 / Yacht Drive to Harry Driggers Blvd (Sta. 712+000.00) ‐ $523,904 
Project # 532650‐ Phase II SR 25 / US 17 from Harry Driggers Blvd. (Sta. 712+000.00) to SR 99 ‐ $276,640 
 
Please let me know if you need any further information. 
 
Thank you,  
 
Lisa Westberry 
Special Projects Coordinator 
 

 
 
Office of Environmental Services 
One Georgia Center, 16th Floor 
600 West Peachtree Street, NW 
Atlanta, GA, 30308 
404.631.1772 

 

From: Alexander Terry [mailto:amterry@HNTB.com]  
Sent: Thursday, August 08, 2019 6:03 PM 
To: Westberry, Lisa <lwestberry@dot.ga.gov>; Austin Meadows <ameadows@hntb.com> 
Cc: Edwards, Cassius Octavius <cedwards@dot.ga.gov> 
Subject: RE: PI 532650/PI 0009874, Glynn County ‐ Estimated Mitigation Cost for Concept Report 



2

 
CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe. 

 
Lisa,  
   
Please see the impact/credit breakdown per the 2017 Addendum below:  
   
Project XXXXXX (Resources 1‐18):  

 127 LF impact to perennial streams (536.2 stream credits)  
o 115 LF fill  
o 12 LF morphological alteration  

 187 LF impact to “Tributaries” (all permanent fill, previously included in Wetland/Open Water/Ephemeral Channel mitigation SOP – 0.19 WL credits)  
 9.08 acres impact to freshwater wetlands (60.636 WL credits)  

o 6.93 acres fill  
o 2.15 acres clearing and grubbing  

 ~0.07 acre impact to salt marsh (0.463 WL credits)  
o 0.011 acre fill  
o 0.002 acre clearing and grubbing  
o 0.055 acre shading  

   
Project 532650 (Resources 19‐31):  

 5.63 acres impacts to wetlands (39.518 WL credits)  
o 4.37 acres fill  
o 1.26 acres clearing and grubbing  

   
All resources/impacts occur within HUC 03070203 except WLs 29‐31, which occur in HUC 03070106 (There is a total of 0.05 ac fill & 0.06 ac clearing and 
grubbing in HUC 03070106 [0.387 WL credits]).  
   
Please let us know if there is any additional information that we can provide.  
   
Thanks,  
   
Alexander M. Terry  
Ecologist  
Tel (404) 946‐5748   Fax (404) 841‐2820  Email amterry@hntb.com  
   
HNTB CORPORATION  
CELEBRATING 50 YEARS IN ATLANTA  
191 Peachtree Street, NE | Atlanta, GA 30303 |  hntb.com  
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Concept Utility Report 

Project Number:  Click here to enter text.  

County: Glynn  

P.I. #  0016985  

District: 5 

Prepared by:  Leslie Dubberly 

Date: February 23, 2021   

Project Description:  SR 25 FM CR 372/Yacht Rd to CR 415/Harry Driggers BLVD-PH I

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? Yes                                                                                               

Level: ☐A    ☒B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☐No Use    ☒Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  N/A 

Capital Improvement Projects (Utilities) Anticipated in the Area:  N/A 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  N/A  

 

 

 

 

 

 



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

 
Utilities have facilities within the project limits.  

Utilities have been identified using Georgia811 and/or field visits. 

 

 
Facility 
Owner 

 
Facility Owner Contact  

Email Address 

 
Existing 

Facilities/ 
Appurtenances 

General 
Description 
of Location 

Facilities 
to Avoid         

approx. 
limits 

Facilities 
Retention 

Recommended  
approx. limits 

 
Comments 

Atlanta Gas 
Light 

Joey White 
josewhit@southernco.com  

2" and 4" gas 
main; gas 
regulator 
stations 

Entire 
Project 
Limits 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 

text. 

AT&T Craig Beasley cb0604@att.com Fiber Optic, 
cabinet 

Entire 
Project 
Limits; 
Attached to 
power 

Avoid 
ATT site 
at STA 
166+00 
RT 

Click here to 
enter text. 

Click here 
to enter 
text. 

Alma 
Telephone 

Todd Cook tcook@atcnetworks.net Fiber Optic Glynco Pkwy 
- STA 613+00 
LT 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Brunswick 
Glynn Joint 
Water & 
Sewer 

Harry Patel hpatel@bgjwsc.org 12" Water 
Main 

STA 682+00 
LT - Harry 
Driggers 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Comcast Bob Francisco 
robert_francisco@cable.comcast.com 

Fiber Optic Entire 
Project 
Limits; 
Attached to 
power 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

GA Power-
Distribution 

Rick Long rdlong@southernco.com Aerial 
distribution 

Entire 
Project 
Limits; 
underbuilt 
on 
Transmission 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

GA Power-
Transmission 

Melissa Wheeler Black 
mswheele@southernco.com 

Aerial 
transmission 

Entire 
Project 
Limits 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Uniti Fiber Janna Blanchard 
Janna.Blanchard@uniti.com  

48 Fiber Optic From STA 
615+00 LT - 
Harry 
Driggers 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

 

 

 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text. 

Water Utility 
Management 

Ray Harrington ray@waterga.com 8" PVC Water 
Main 

Crossing at 
STA 552+00 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 
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Concept Utility Report 

Project Number:  Click here to enter text.  

County: Glynn  

P.I. #  532650-  

District: 5 

Prepared by:  Leslie Dubberly 

Date: February 23, 2021   

Project Description:  SR 25/US 17 FM CR 415/Harry Driggers Blvd to SR 99 - PH II

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? Yes                                                                                               

Level: ☐A    ☒B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☐No Use    ☒Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  N/A 

Capital Improvement Projects (Utilities) Anticipated in the Area:  N/A 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  N/A  

 

 

 

 

 

 



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

 
Utilities have facilities within the project limits.  

Utilities have been identified using Georgia811 and/or field visits. 

 

 

 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text. 

 
Facility 
Owner 

 
Facility Owner Contact  

Email Address 

 
Existing 

Facilities/ 
Appurtenances 

General 
Description 
of Location 

Facilities 
to Avoid         

approx. 
limits 

Facilities 
Retention 

Recommended  
approx. limits 

 
Comments 

Atlanta Gas 
Light 

Joey White 
josewhit@southernco.com  

2" and 4" gas 
main; gas 
regulator 
stations 

Entire 
Project 
Limits 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 

text. 

AT&T Craig Beasley cb0604@att.com Fiber Optic, 
cabinet 

Entire 
Project 
Limits; 
Attached to 
power 

 Click here to 
enter text. 

Click here 
to enter 
text. 

Comcast Bob Francisco 
robert_francisco@cable.comcast.com 

Fiber Optic Entire 
Project 
Limits; 
Attached to 
power 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Darien 
Telephone 

Robert Brigman 
robert.brigman@dtctel.com 

Fiber Optic STA 235+00 - 
830+00 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

GA Power-
Distribution 

Rick Long rdlong@southernco.com Aerial 
distribution 

Entire 
Project 
Limits; 
underbuilt 
on 
Transmission 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

GA Power-
Transmission 

Melissa Wheeler Black 
mswheele@southernco.com 

Aerial 
transmission 

Entire 
Project 
Limits 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Uniti Fiber Janna Blanchard 
Janna.Blanchard@uniti.com  

48 Fiber Optic From Harry 
Driggers - 
Down SR 99 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Click here to 
enter text. 

Click here to enter text. Click here to 
enter text. 

Click here to 
enter text. 

Click 
here to 
enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 


